



C O P - R C O R P

Communities of Practice for Rural Communities Opioid Response Program

COP-RCORP Consortium Meeting

October 22, 2019

1:00-2:30pm

Roll Call and Attendance

- Ashtabula
- Fairfield
- Sandusky
- Seneca
- Washington
- Ohio University
- PIRE

Map of Service Area Served by the Consortium



Agenda for Today

1. Update: RCORP-P deliverables
2. TA strengths and needs
3. MOUs/MOAs for implementation
4. Implementation Core Activities and Strategic Plans created as part of RCORP-P
5. Expanding and deepening collaboration and partnerships
6. RCORP-I program sustainability self-assessment
7. November COP-RCORP Consortium meetings



Progress on RCORP-Planning Core Activities

Core Activity	Status	Notes	Deadline
MOA	Complete		
Needs Assessment	Submitted to HRSA	OU FPO approved	9/30/2019
SPMs & Strategy Proposal Forms	Submitted to HRSA	OU FPO approved	9/30/2019
Sustainability Plans	Submitted to HRSA	OU FPO approved	9/30/2019
Workforce Plans	Submitted to TA provider; to be submitted on 10/23 for preliminary review		10/30/2019
Website	Updates ongoing		Will continue into RCORP-I

Initial TA Needs and Suggestions

1. Specific topics

- Workforce recruitment/retention, data sources and utilization, communication strategies, stigma reduction strategies

2. Meetings

- Virtual is helpful to reduce travel/costs
- In-person to connect

3. TA

- Helpful, on-demand – don't know what we need until we need it

4. Learning Community

- More connections with one another
- Peer-to-peer sharing

5. Communications

- Resource sharing, website



TA Constraints

- Planning grant was intensive and fast. As such, TA support needed to “match the ask.”
- Implementation grant provides more time to do the work and be innovative in our approach – including how we support one another.
- Due to the level of funding given to each community for implementation, OU and PIRE need to consider how best to deliver wrap-around support while being fiscally responsible with our budgets.




TA Needs: What we Know

- More connections with one another and more peer-to-peer sharing
- Point person as questions arise
- Explore working directly with one another and how to best utilize (pooled) resources
- Implementation = more time for work and planning and more space for innovation
- Budgetary considerations = important to determine best use of resources



TA Needs: Community Discussion


1. Would you be interested in workgroups to encourage peer-to-peer sharing and utilization of resources?
2. What might a workgroup look like? (Structure, meetings, specific topics)



TA Needs: Community Discussion


Delivering wrap-around support:

- Are monthly check-ins sufficient (for planned, 1-on-1 TA)?
- Do we see value in continuing the drop-in calls?
- Is there a way to combine drop-in calls with the current one-on-one TA system?
- How might workgroups fit into this structure?



RCORP-I: MOUs for Implementation

1. Go to: Website: <https://www.communitiesofpractice-rcorp.com/strong-consortia>
2. Click: Core Activities
3. Click: Core Activity 1. Strong Consortia
4. Click: “Review Worksheet”



Consortia will want to review the MOUs from the planning phase to ensure that it still covers everything needed. See the attached [review worksheet](#) to help you with this assessment.

[Click Here Download our Core Activity 1 Workplan](#)

Group Discussion

- Who do you need to talk with to review your MOUs and complete this form?
- How long will you need to complete the assessment form?



RCORP-I Core Activities

COP - RCORP

Communities of Practice for Rural Communities Opioid Response Program

- RCORP-Implementation requires that we successfully implement on 15 Core Activities
 - 6 prevention-focused
 - 6 treatment-focused
 - 3 recovery-focused
- In addition, we have to execute on two sustainability-related Core Activities
- At the proposal stage, we created two workplans to support our grant proposals
 - Ashtabula-Fairfield
 - Sandusky-Seneca-Washington
- We covered the 15 Core Activities across COP-RCORP local consortia.
 - Each local consortium will still need to focus on sustainability



COP-RCORP

Communities of Practice for Rural Communities Opioid Response Program

RCORP-P Strategic Plans

In addition:

- Seven data-driven plans were created by each local consortium as part of the RCORP-P grant
 - Prevention—Demand Reduction
 - Prevention—Supply Reduction
 - Prevention—Harm Reduction
 - Treatment
 - Recovery Supports
 - Workforce Development
 - Sustainability
- Key questions to think about for our November meeting:
 - How do we move forward together?
 - What will we prioritize the plan for Year 1?
 - What opportunities are there for shared services?



COP - RCORP
Communities of Practice for Rural Communities Opioid Response Program

Workgroups and Opportunities for Expanded Collaboration

Another thing that the work we are about to engage on affords us:

- Shared services agreements (cost sharing)
- Opportunities for collaboration, idea generation, and problem solving.

The question becomes: How can we create an environment where local consortia can utilize each other as resources?

Concrete First Step: Workforce Development Plans

- What would you like to know from one another about workforce development planning?
- What are some opportunities where you can benefit from working together across consortia?
- Who could or should be involved in this collaborative effort related to workforce development planning?
- How can we best set up an environment where we can collaborate to learn from each other?

Program Sustainability Self-Assessment

- A 3-part sustainability plan is a key deliverable of RCORP-Implementation
 - Guidance forthcoming from HRSA and JBS
 - Programmatic and financial sustainability
- Starting point: RCORP-Implementation Program Self-assessment
 - Adapted from Social Entrepreneurs Inc., Eight Essential Elements for Sustainability



RCORP-Implementation Program Sustainability Self-Assessment

RESULTS ORIENTATION					
<i>Essential Element 1 of Sustainability: Vision</i> —All partners understand what is being sustained, for how long, and at what level of activity.					
Uses processes that guide the consortium's direction, goals, and strategies.					
Review task descriptions below and criteria to the right to self-assign a rating on progress.	Have not begun	Are in the planning phases	Have begun to implement	Have made solid progress in implementing	Notes
	0	1	2	3	

- We will complete this assessment for the COP-RCORP Consortium as a whole.
 - Only one response per RCORP-I grantee



COP - RCORP
Communities of Practice for Rural Communities Opioid Response Program

Program Sustainability Self-Assessment

- We programmed the survey in Qualtrics and you will receive a link today at 3:00pm.
 - Let your TA provider know if you did not receive the link
- We need one response from each Master Consortium Organization
 - 1 response from each community consortium
 - 1 response from PIRE team
 - 1 response from Ohio University team
- We have to send averaged results to our project officers and JBS by 11/4/19
- Deadline to for your consortium to complete: 10/30/19, COB

COP-RCORP Website Updates & New Resources

- <https://www.communitiesofpractice-rcorp.com/>
- Sustainability Activities
- Latest News
- Resources tabs
- Asynchronous webinars
- Next steps

- Be on the lookout for more!



C O P - R C O R P
Communities of Practice for Rural Communities Opioid Response Program



COP-RCORP
Communities of Practice for Rural Communities opioid Response Program

Mark Your Calendar!

Face-to-Face Learning Community Meeting


- Wednesday, 11/19 from 9:30am-3:00pm
- Lunch is included
- OU Dublin Integrated Education Center (DIEC)
- 6805 Bobcat Way, Dublin, OH 43016



Virtual Learning Community Meeting

- Wednesday, 11/26 from 1:00-2:30pm






Developing the November 2019 In-person Kickoff Meeting Agenda

- Key topics
 - Implementation
 - A deep dive into the 15 RCORP-I Core Activities
 - Bringing in your five strategic plan maps
 - Collaboration across the
 - RCORP-I Data collection requirements and performance reporting
 - Stigma
- What would you like us to cover?

Reminder: Review and update other SUD/LOUD funding

- All direct and indirect SUD/LOUD funding for all consortium members
- Federal, State, and Local
- Questions?
- Concerns?
- Feedback?
- Please scan and update Holly or Matt on a monthly basis



COP-RCORP Key Next Steps

1. Workforce Development – HRSA Preliminary Review 10/23; Final upload to HRSA on 10/30
2. Think about your MOUs & MOAs as we move forward and come up with some actionable steps for your local context.
3. Think about who from your consortium should attend the 11/19/19 in-person meeting.
4. Review combined workplan and come to the November 2019 meeting with (a) any updates on core activities your local consortium can or can't take on; and (b) what you see as the best priority activities for Year 1.

Suggested Deadline Reminders:

- October 23: Tentative date for first submission of workforce development plans to JBS and HRSA
- October 30: Final submission of workforce development plans to HRSA
- October 30: Complete your local consortium's preliminary sustainability assessment using the Qualtrics link.
- [TBD/DATE SET BY COP-RCORP MEMBERS]: Review of Local MOUs from RCORP-Planning Grant

Drop-in Call Links

- **The TTAE team will hold drop-in calls every Tuesday at 1 PM:**
 - Join Zoom Meeting: <https://zoom.us/j/174241359>
 - Phone only: (646) 876-9923; on Tuesdays enter meeting ID: 1742 41359#
- **And every Thursday at 2:30 PM:**
 - Join Zoom Meeting: <https://zoom.us/j/174241359>
 - Phone only: (646) 876-9923; on Tuesdays enter meeting ID: 1742 41359#

Meeting Close Out

